
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:18 PM
Run date

Time

Reviewer: Boal, Brian 10-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 167 Date: 29-Aug-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 720

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

None partly

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" as follows:

A) WELDING:

•With respect to drawings No. DE419PE, DE419QT (SECTION B & SECTION C) and DE419RT
(DETAIL 27), the sheave bracket return part of the haul rope was welded on framing system connected to
the pier 2 wall (Between saddles).
•More welding work was performed on a few Rail Beam connections to each other (previously bolted
connection).
B)The chain holding the framing system to the pier 2 wall was released at a few locations. However, the
deflections and its effect on the PWS hauling system have not been measured yet.

C) INSTALLATION:

•The Trolley removed and set up in the correct direction , shown in the picture.
•The ABF crew continued installment of the hanger rods , drawings No. DE419HT and DE419JT. The
paint on the rods were removed, the rods covered with a thin touch of grease before installment. The pipes
which were clogged by some steel particles or weld were cut at those location and if it was needed a piece
of pipe was welded. The process has not been completed yet.
•The bracket of the jacking system, Drawings No. DE419HT (DETAIL 15), DE419KT (DETAIL 15) was
repositioned.
•All the bolts of the framing system were tightened.

2- The attached pictures show the detail of the performed activities.

NOTES:
- Scott Smith has been present from the beginning of the construction of the Secondary Hauling System
and Brackets of the Primary Hauling System.

ABF crews involved in Secondary hauling system
A) Installation crews:
- Jerry Kubala (FOR- Installation)
- Walter Hernandez
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- Melgar Fleix
- John Power
- Rigoverto Garcia
- PatricK Oleary
- Scott Ross (Crane Operator)

B) Welding Crews
- Salvador Sandoval
- Michael Jimenez
- Erick Sparks
- Rick Clayborn
- Paul Fambrini
- Ian Murphy

ABF Equipments:
Crane Terex RT160
Miller welding machine (ABF002242)
Miller Welding Machine (ABF002343)
Miller Welding Machine (ABF002303)
Lincoln Welding Machine (ABF002082)

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, LINCOLN 500-549 AMP DSL/TOW

5.00

002082

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0170406

0.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

002243

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

JNM JOHN POWERIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

RICK CLAYBORN 8.00 2.00 0.00 10.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

FOR ERIC SPARKSIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00
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WELDING EQUIPMENT

8.00

002242

0.00

No

0.00 0.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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